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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
3100 Port of Benton Blvd • Richland, WA 99352 • (509) 372-7950

July 8, 2005

Mr. Keith Klein, Manager
Richland Operations Office
U.S. Department of Energy
P.O. Box 550, MSIN: A7-50
Richland, Washington 99352

Dear Mr. Klein:
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Re: Completion of Tri-Party Agreement target Milestone MX-92-06-T02, "Complete
the Disposal/or Disposition of Approximately 135 Metric Tons of Unirradiated
Contaminated Fuel Located in the 300 Area and 5 Metric Tons of Miscellaneous 	 rj (os
Uranium Source Materials Located in all 300 and 300 Area Fuel Supply
Shutdown Facilities, and Complete Disposal/Disposition of Approximately 825
Metric Tons of Unirradiated Fuel Source Materials Located in the 300 Area", Due
September 30, 2006

Ecology concurs that the U.S. Department of Energy, Richland Operations Office has completed
the requirements of Tri-Party Agreement target Milestone MX-92-06-T02. The milestone was
met on May 17, 2005, over a year ahead of the September 30, 2006, due date, with the shipment
of the last of the unirradiated uranium in the 300 Area to the Central Plateau for burial.

If you have any questions or concerns regarding this matter, please contact me at (509) 372-7885.

Sincerely,

Rick Bond, Project Manager
Facilities Transition
Nuclear Waste Program
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cc:	 See next page
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cc:	 Nick Ceto, EPA
Rudy Guercia, USDOE
Stuart Harris, CTUIR
Gabriel Bohnee, NPT
Russell Jim, YN
Todd Martin, HAB
Ken Niles, ODOE
Administrative Record
Environmental Portal
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